USOR RI/FS Projected Schedule

July 2017
Dates Projected Activity Anticipated Oversight
July 5 HlSFOI‘lC Pit del_lneatlon _(SB-IOO through SB103), additional On-Property soil EA (Mark Kelly) Anticipated On-site
borings, potentially begin off-property soil
Historic Pit delineation (SB-104 through SB-106). additional On-Property .. .

1 . . EA (Mark Kelly) Ant t -sit
July6 soil borings (SB-69, SB-70, SB-29, SB-107, SB-108) (Mark Kelly) Anticipated On-site
July 7 gzientlally begin off-property sampling (SB-75 through SB-78, SB-63, SB- EA not anticipated on-site
July 10 Vault Delineation, Begin MW installation (MW-1, MW-2, MW-3) EA (Mark Kelly) Anticipated On-site
July 11 MW Installation (MW-11, MW-12, MW-7) EA (Mark Kelly) Anticipated On-site
July 12 MW Installation (MW-13, MW-14, MW-6), MW Development EA (Mark Kelly) Anticipated On-site

MW Installation (MW-8, MW-9, MW-10), MW Development, MW Sampling .. .
July 13 (MW-1, MW-2, MW-3, MW-11, MW-12, MW-7) EA (Mark Kelly) Anticipated On-site
Jul 14 MW Installation (MW-4, MW-5), MW Sampling (Remaining wells) EA (Mark Kelly) Anticipated On-site
July 17 gf-ég_sog—property soil (SB-92, SB-62, SB-68, SB-61, SB-93, SB-95, SB- EA (Mark Kelly) Anticipated On-site
July 18 g);‘f-é)];cirs);ty soil (SB-60, SB-79, SB-80, SB-81, SB-82, SB-109, SB-110, SB- EA (Mark Kelly) Anticipated On-site
July 19 Off-property soil (SB-55, SB-54, SB-96, SB-97, SB-50, SB-51, SB-52, SB- EA not anticipated on-site

98, SB-71)
July 20 (5)3f)f-property soil (SB-99, SB-72, SB-73, SB-74, SB-47, SB-48, SB-49, SB- EA not anticipated on-site
July 21 Finish off-property soil as needed EA not anticipated on-site
July 24-26 Finish any remaining work EA not anticipated on-site

Notes: Projection subject to modification based on work progress, weather and accessibility
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